




SAMARTH P KULKARNI

PES1UG24AM464

LAB-2





REFLECTION QUESTIONS:

Q1. Did your estimations reflect the actual effort?

The story point estimations reasonably reflected the relative effort of the tasks. Simpler features such as selecting the damage type and updating repair status were assigned fewer points, while GPS extraction, GIS mapping, offline synchronization and data security were assigned higher points because they involve greater complexity and uncertainty.

Q2. Was your backlog well-prioritized?

Yes. Core functionality such as submitting a damage report, uploading photographs, identifying the incident location and dispatching reports to the appropriate department was given high priority because these features are essential to the main objective of the application.

Q3. How did your simulated sprint align with your plan?

The sprint generally followed the planned backlog. Stories were moved from To Do to In Progress and then to Done to simulate development progress. The highest-priority stories were selected first, allowing the core reporting workflow to be completed before secondary functionality.

Q4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual representation of the team's progress and remaining workload. It helped indicate whether work was being completed at the expected rate and provided insight into whether the team had committed to an appropriate amount of work for the sprint.